



PROCESS TIMELINE

	VISION, NEED AND GAPS			PLANNING				FINAL REPORT		
Steering Committee Meetings	● 4/25	● 5/9	● ● ● 6/12 7/10 8/7	● 9/4	● 10/2	● 11/6	●	● 1/15	● 2/6	●
Research	Current offerings, needs and gaps									
Regional and CAT Team Meetings										
North			●		● ●	●		● ●	●	
Central		Team Convening May 2	●	Team Convening Sep 12	● ●	●	Team Convening Dec 5	● ●	●	
South			●		● ●	●		● ●	●	
Coastside			●		● ●	●		● ●	●	
Required Reports			Draft 1 July 31		Draft 2 Oct 31		Draft 3 Dec 31			Final Draft Mar 1
	Apr	May	Summer	Sep	Oct	Nov	Dec	Jan	Feb	Mar